
Monday 05/19 2014 

Scheduling Meeting 

 
_______________ 

Minutes 
_______________ 

 

 

Present : Mei Bai, Bill Christie, Wolfram Fischer, Klaus Dehmelt, Yousef Makdisi, Phil Pile, 

Paul Sampson, Christoph Montag, Haixin Huang. 

 

 

1. Switch over to He-Au on June 16, which ends either on June 30 or July 7. 

2. He-3 development in injectors is the primary, pp development in AGS continues during owl 

shifts. 

3. Wednesday, 8am - midnight, 12 hrs APEX plus 4 hrs machine development. 

4. Thursday, optimally dump beam after a 10 hrs store following APEX, otherwise dump beam no 

later than 12pm for 56 MHz development for 6 hrs. The first hour is test without beam, short 

access is possible.  

5. Friday, ~0.5 hr for beta squeeze development at the end of store. 

 

 

 

 

 

 

 

 


